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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 001

3.EFFECTIVE DATE
01/20/2011

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA FTS Region 5
Mara Shultz
1710 Corporate Crossing, Suite 3
O Fallon, IL 62269-3734
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Mara Shultz (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
11/10/2010 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
uni lateral  modification in accordance with FAR 52.232-19, Avai labi l i ty of funds for  the Next Fiscal  Year

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:01/19/2011 Proposal Dated:01/19/2011 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2011

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $1,756,796.12 $5,270,388.35 $7,027,184.47

The purpose of this action is to incrementally fund task performance and incorporate a revised Service Delivery Summary (SDS). Refer to the attached continuation page for the details of the action.

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $1,756,796.12 $7,027,184.47 $5,270,388.35
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Mara Shultz
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Mara Shultz

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
01/20/2011

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  01 
Date:  20 January 2011 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this modification is to obligate incremental funds in support of the base period 
of performance in accordance with FAR 52.232-19, Availability of Funds for the Next Fiscal Year 
(1984).  
 
2.  The following reflects the funding actions to date, and the changes effected with this action. 
  
Base Period Projected Total      Funded   Change    Revised Funded       
          Amount         Amount 
Core Labor  $  
Core CAF  $       
Optional Growth $    
Optional Growth CAF $  
Subtotal Labor  $ 
Subtotal CAF  $                  
Total   $  $1,756,796.12 $5,270,388.35 $7,027,184.47 
 
The contractor and client will manage labor hours within the available funded labor hour ceiling.  
The labor hours will be monitored and reconciled on an individual labor category basis.   
 
The total obligated is changed to read $7,027,184.47, in lieu of $1,756,796.12, an increase of 
$5,270,796.12. 
 
3.  There is no change to task order award ceiling as a result of this action.  The task order award 
ceiling is $128,762,322.02. 
 
4.  A revised service delivery summary (SDS) dated 19 Jan 11 is hereby incorporated to replace 
the SDS dated 20 Sep 10.  The revision changes the due date for the weekly status report to the 
first scheduled work day of each week as opposed to the last scheduled work day of each week.  
Contractor authorization for the change was provided via e-mail dated 13 Dec 10. 
 
5.  All other terms and conditions remain the same. 

1 

(b) (4)

(b) (4)



3/4/2015 IT-Solutions Shop

https://was.itss.gsa.gov/rba_modernization/xhtml/view/viewForm30Print.seam?id=5009326118&cid=14113 1/2

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 002

3.EFFECTIVE DATE
05/13/2011

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA FTS Region 5
Mara Shultz
1710 Corporate Crossing, Suite 3
O Fallon, IL 62269-3734
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Mara Shultz (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
01/20/2011 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
uni lateral  modification in accordance with FAR 52.232-19, Avai labi l i ty of Funds for  the Next Fiscal  Year

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:05/12/2011 Proposal Dated:05/12/2011 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2011

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)



3/4/2015 IT-Solutions Shop

https://was.itss.gsa.gov/rba_modernization/xhtml/view/viewForm30Print.seam?id=5009326118&cid=14113 2/2

T0001 Base Period. $7,027,184.47 $4,854,368.93 $11,881,553.40

The purpose of this modification is to obligate funds for base period performance and incorporate a revised SDS to address mutually agreed changes to the Status Reports and Monthly Invoice.
Refer to the attached documents for the details of the action. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $7,027,184.47 $11,881,553.40 $4,854,368.93
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Mara Shultz
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Mara Shultz

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
05/13/2011

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  02 
Date:  13 May 2011 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this modification is to obligate incremental funds in support of the base period 
of performance in accordance with FAR 52.232-19, Availability of Funds for the Next Fiscal Year 
(1984) and incorporate a revised SDS.  
 
2.  The following reflects the funding actions to date, and the changes effected with this action. 
  
Base Period Projected Total      Funded    Change  Revised      
            Funded Amount 
Core Labor  $
Core CAF  $
Optional Growth $
Optional Growth CAF $
Subtotal Labor  $  
Subtotal CAF  $            
Total   $    $7,027,184.47 $4,854,368.93 $11,881,553.40 
 
The contractor and client will manage labor hours within the available funded labor hour ceiling.  
The labor hours will be monitored and reconciled on an individual labor category basis.   
 
The total obligated is changed to read $11,881,553.40, in lieu of $7,027,184.47, an increase of 
$4,854,368.93. 
 
3.  There is no change to task order award ceiling as a result of this action.  The task order award 
ceiling is $128,762,322.02. 
 
4.  A revised service delivery summary (SDS) dated 29 Apr 11 is hereby incorporated to replace 
the SDS dated 19 Jan 11.  The revision removes the requirement for 100% complete and 100% 
accurate, clarifies a ‘violation’ as a ‘content’ error, and changes the due date for the weekly status 
report to the first scheduled work day of each week as opposed to the last scheduled work day of 
each week.  Contractor authorization for the change was provided via e-mail dated 13 Dec 10 
and meeting recorded 27 April 11.   
 
5.  All other terms and conditions remain the same. 

1 

(b) (4)
(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A S 003

3.EFFECTIVE DATE
07/13/2011

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA FTS Region 5
Mara Shultz
1710 Corporate Crossing, Suite 3
O Fallon, IL 62269-3734
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Mara Shultz (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
05/13/2011 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-3, Changes--Time and Materials or  Labor  Hours

OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:07/08/2011 Proposal Dated:07/08/2011 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2011

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $11,881,553.40 $0.00 $11,881,553.40

The purpose of this bilateral modification is to incorporate the 'PARMO Security Standards Applicaiton Security Controls and Acceptable Risks, v1, dated 30 June 11' document and a revised Service
Delivery Summary. Refer to the attached continuation page for the details of the action. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $11,881,553.40 $11,881,553.40 $0.00
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print)
dennis pelehach

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Mara Shultz
(618) 622-5808

15B. CONTRACTOR/OFFEROR 
dennis pelehach

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED
07/20/2011

16B. UNITED STATES OF AMERICA 
Mara Shultz

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
07/21/2011

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  03 
Date:  13 July 2011 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this modification is to incorporate a task specific security document and a 
revised Service Delivery Summary, reflecting same.   
 
2.  The ‘PARMO Security Standards Application Security Controls and Acceptable Risks, v1, 
dated 30 June 11’ document is hereby incorporated, to ensure that all applications deployed to 
production are impervious to vulnerabilities cited in the OWASP Top 10 2010 and SANS/CWE top 
25 Most Dangerous Software Errors.  The OWASP and SANS/CWE documents were cited in the 
original requirements document.  This PARMO Security Standards document has been jointly 
developed to define those risks that have been deemed acceptable by USDA relative to PARMO.   
 
3.  A revised service delivery summary (SDS) dated 30 June 11, is hereby incorporated to 
replace the SDS dated 29 Apr 11.  The revision incorporates the PARMO Security Standards 
document.   
 
4.  There is no change to the task order award value as a result of this action. 
 
5.  All other terms and conditions remain the same. 
 
6.  In consideration of the modification agreed to herein as complete equitable adjustment for 
incorporating the ‘PARMO Security Standards Application Security Controls and Acceptable 
Risks, v1, dated 30 June 11’ document in the Service Delivery Summary (SDS), the Contractor 
hereby releases the Government from any and all liability under this task order for further 
equitable adjustments attributable to such facts or circumstances giving rise to reflecting this 
document in the SDS. 

1 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 004

3.EFFECTIVE DATE
08/17/2011

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA FTS Region 5
Mara Shultz
1710 Corporate Crossing, Suite 3
O Fallon, IL 62269-3734
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Mara Shultz (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
07/21/2011 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
uni lateral  modification in accordance with FAR 52.232-19, Avai labi l i ty of Funds for  the Next Fiscal  Year

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:08/16/2011 Proposal Dated:08/16/2011 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2011

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $11,881,553.40 $1,456,310.68 $13,337,864.08

The purpose of this modification action is to incrementally fund the base period of performance. Refer to the attached continuation page for the details of the action. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $11,881,553.40 $13,337,864.08 $1,456,310.68
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Mara Shultz
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Mara Shultz

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
08/17/2011

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  04 
Date:  17 August 2011 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this modification is to apply incremental funds in support services for the base 
period of performance.  
 
2.  The following reflects the funding actions to date, and the changes effected with this action. 
  
Base Period Projected Total      Funded       Change            Revised Funded 
          Amount        Amount 
Core Labor  $ 
Core CAF  $ 
Optional Growth $ 
Optional Growth CAF $ 
Subtotal Labor  $  
Subtotal CAF  $       
Total   $   $11,881,553.40  $1,456,310.68 $13,337,864.08 
 
The contractor and client will manage labor hours within the available funded labor hour ceiling.  
The labor hours will be monitored and reconciled on an individual labor category basis.   
 
3.  The total obligated is changed to read $13,337,864.08 in lieu of $11,881,553.40, an increase 
of $1,456,310.68. 
 
4.  There is no change to task order award ceiling as a result of this action.    
 
5.  All other terms and conditions remain the same. 
 

1 

(b) (4)
(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 005

3.EFFECTIVE DATE
11/30/2011

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA FTS Region 5
Mara Shultz
1710 Corporate Crossing, Suite 3
O Fallon, IL 62269-3734
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Mara Shultz (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
08/17/2011 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW FAR 52.232-19, Avai labi l i ty of Funds for  the Next Fiscal  Year

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:11/08/2011 Proposal Dated:11/08/2011 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2012

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $13,337,864.08 $0.00 $13,337,864.08

T1001 Option Period One. $0.00 $3,883,495.15 $3,883,495.15

The purpose of this task order modification is to exercise option year one core positions, incrementally fund the period of performance, 1 December 2011 through 30 November 2012, and incorporate
the security standards that will be applied throughout the Option Year. See attached continuation page for details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $13,337,864.08 $17,221,359.23 $3,883,495.15
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Mara Shultz
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Mara Shultz

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
11/30/2011

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  05 
Date:  29 Nov 11 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to exercise option year one core positions, 
incrementally fund the period of performance, 1 December 2011 through 30 November 2012, and 
incorporate the security standards that will be applied throughout the Option Year.    
 
2.  The following identifies the performance period with the corresponding awarded and funded 
values for the base period and option period one.   
 

Base Period  
(01 Dec 10 - 30 Nov 11) Projected Funded Change 

Revised 
Funded 

ASA (Journey) 

ASA (Senior) 

ASA (Master) 

IA/SS (Senior) 

Project Manager 

QA (Journey) 

QA (Senior) 

SME (Journey) 

Test Engineer (Entry) 

Test Engineer (Journey) 

Test Engineer (Senior) 

Labor - Not Assigned 

Subtotal CORE Labor 

Optional Growth  

Growth - Not Assigned 

Subtotal All Labor 

CAF (.75%) 

Total 
 
  

1 
 

(b) (4)



Option Period 1 
(01 Dec 11 - 30 Nov 12) Projected Funded Change 

Revised 
Funded 

ASA (Journey) 

ASA (Senior) 

ASA (Master) 

IA/SS (Senior) 

Project Manager 

QA (Journey) 

QA (Senior) 

SME (Journey) 

Test Engineer (Entry) 

Test Engineer (Journey) 

Test Engineer (Senior) 

Labor - Not Assigned 

Subtotal CORE Labor 

Optional Growth  

Growth - Not Assigned 

Subtotal All Labor 

CAF (.75%) 

Total $ $3,883,495.15 $3,883,495.15 
 
 
3.  The total obligated is changed to read $17,221,359.23 in lieu of $13,337,864.08, an increase of 
$3,883,495.15. 
 
4.  There is no change to task order award ceiling as a result of this action.    
 
5.  The PARMO Security Standards v2, dated 22 Nov 11, mutually agreed upon on 29 Nov 11, 
are hereby incorporated in this task order.   
 

PARMO-SecurityStan
dards v2 -22 Nov 11.  
 
6.  All other terms and conditions remain the same. 
 
 

2 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 006

3.EFFECTIVE DATE
03/07/2012

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
11/30/2011 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW GSA special  clause, Incremental  Funding ¿ Time and Material /Labor  Hours

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:03/06/2012 Proposal Dated:03/06/2012 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2012

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $13,337,864.08 $0.00 $13,337,864.08

T1001 Option Period One. $3,883,495.15 $3,883,495.14 $7,766,990.29

The purpose of this modification is to incrementally fund the first optional period of performance. See attached continuation page for details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $17,221,359.23 $21,104,854.37 $3,883,495.14
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
03/07/2012

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  06 
Date:  07 Mar 12 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to incrementally fund the first optional period of 
performance, 1 December 2011 through 30 November 2012. 
 
2.  The following identifies the performance period with the corresponding awarded and funded 
values for option period one.   
 

Option Period 1 
(01 Dec 11 - 30 Nov 12) Projected Funded Change 

Revised 
Funded 

ASA (Journey) 

ASA (Senior) 

ASA (Master) 

IA/SS (Senior) 

Project Manager 

QA (Journey) 

QA (Senior) 

SME (Journey) 

Test Engineer (Entry) 

Test Engineer (Journey) 

Test Engineer (Senior) 

Labor - Not Assigned 

Subtotal CORE Labor 

Optional Growth  

Growth - Not Assigned 

Subtotal All Labor 

CAF (.75%) 

Total $ $3,883,495.15 $3,883,495.14 $7,766,990.29 
 
 
3.  The total obligated is changed to read $21,104,854.37 in lieu of $17,221,359.23, an increase of 
$3,883,495.14. 
 
4.  There is no change to task order award ceiling as a result of this action.    
 
5.  All other terms and conditions remain the same. 
 
 

1 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 007

3.EFFECTIVE DATE
03/12/2012

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
03/07/2012 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
uni lateral ly, IAW FAR 52.212-4(c) and contractor  email  dated 07 Mar  12

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:03/08/2012 Proposal Dated:03/08/2012 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2012

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $13,337,864.08 -$624,414.92 $12,713,449.16

T1001 Option Period One. $7,766,990.29 $0.00 $7,766,990.29

The purpose of this task order modification is to fiscally reconcile and document the final costs and de-obgligate residual funding for the base period of performance. See attached continuation page
for details. Modification issued unilaterally per contractor concurrence on email dated 12 Mar 12. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $21,104,854.37 $20,480,439.45 ($624,414.92)
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
03/12/2012

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  07 
Date:  12 Mar 12 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to fiscally reconcile and document the final 
costs and de-obgligate residual funding for the base period of performance. 
 
2.   The base period of performance is complete.  The contractor has confirmed that invoicing has 
been completed and all payments have been received via Pamela Steven’s e-mail dated 06 Mar 
12.   
 
3.  The matrix below identifies the final proposed funds allocation for the base period.   

 
NOTE:  All funding was previously aligned to “unallocated labor” due to incremental 
funding requirements and the fluctuation of labor hours amongst each of the labor categories.  
The contractor was authorized to manage labor hours within the available funded labor hour 
ceiling.  The expended labor hours were tracked and monitored on an individual labor 
category basis upon receipt of the monthly invoices.  The proposed modification action will 
realign all funding from unallocated labor to the individual labor categories. 

 
Base Period  

(01 Dec 10 - 30 
Nov 11) Projected Funded Change 

Revised 
Funded 

ASA (Journey) 
ASA (Senior) 
ASA (Master) 
IA/SS (Senior) 
Project Manager 
QA (Journey) 
QA (Senior) 
SME (Journey) 
Test Engineer 
(Entry) 
Test Engineer 
(Journey) 
Test Engineer 
(Senior) 
Labor - Not 
Assigned 
Subtotal CORE 
Labor 
Optional Growth  
Growth - Not 
Assigned 

1 
 

(b) (4)



Subtotal All Labor 
CAF (.75%) 
Total -$624,414.92 $

 
4.  There is no change to task order award ceiling as a result of this action.    
 
5.  All other terms and conditions remain the same. 
 
 

2 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 008

3.EFFECTIVE DATE
05/25/2012

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
03/12/2012 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW GSA Special  Clause, Incremental  Funding

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:05/25/2012 Proposal Dated:05/25/2012 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2012

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $7,766,990.29 $3,883,495.15 $11,650,485.44

The purpose of this task order modification is to incrementally fund the first optional period of performance, 1 December 2011 through 30 November 2012. See attached continuation page for details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $20,480,439.45 $24,363,934.60 $3,883,495.15
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
05/25/2012

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  08 
Date:  25 May 12 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to incrementally fund the first optional period of 
performance, 1 December 2011 through 30 November 2012. 
 
2.  The following identifies the performance period with the corresponding awarded and funded 
values for option period one.   
 

Option Period 1 
(01 Dec 11 - 30 Nov 12) Projected Funded Change 

Revised 
Funded 

ASA (Journey) 

ASA (Senior) 

ASA (Master) 

IA/SS (Senior) 

Project Manager 

QA (Journey) 

QA (Senior) 

SME (Journey) 

Test Engineer (Entry) 

Test Engineer (Journey) 

Test Engineer (Senior) 

Labor - Not Assigned 

Subtotal CORE Labor 

Optional Growth  

Growth - Not Assigned 

Subtotal All Labor 

CAF (.75%) 

Total $7,766,990.29 $3,883,495.15 $11,650,485.44 
 
 
3.  The total obligated is changed to read $24,363,934.61 in lieu of $20,480,439.46, an increase of 
$3,883,495.14. 
 
4.  There is no change to task order award ceiling as a result of this action.    
 
5.  All other terms and conditions remain the same. 
 
 

1 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 009

3.EFFECTIVE DATE
08/23/2012

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
05/25/2012 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral, IAW Incremental  Funding ¿ Time and Material /Labor  Hours clause

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:08/22/2012 Proposal Dated:08/22/2012 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2012

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $11,650,485.44 $575,728.15 $12,226,213.59

The purpose of this task order modification is to incrementally fund the first optional period of performance, 1 December 2011 through 30 November 2012. See continuation page for details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $24,363,934.60 $24,939,662.75 $575,728.15
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
08/23/2012

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  09 
Date:  23 Aug 12 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to incrementally fund the first optional period of 
performance, 1 December 2011 through 30 November 2012. 
 
2.  The following identifies the performance period with the corresponding awarded and funded 
values for option period one.   
 

Option Period 1 
(01 Dec 11 - 30 Nov 12) Projected Funded Change 

Revised 
Funded 

ASA (Journey) 

ASA (Senior) 

ASA (Master) 

IA/SS (Senior) 

Project Manager 

QA (Journey) 

QA (Senior) 

SME (Journey) 

Test Engineer (Entry) 

Test Engineer (Journey) 

Test Engineer (Senior) 

Labor - Not Assigned 

Subtotal CORE Labor 

Optional Growth  

Growth - Not Assigned 

Subtotal All Labor 

CAF (.75%) 

Total $11,650,485.44 $575,728.15 $12,226,213.59 
 
 
3.  The total obligated is changed to read $24,939,662.76 in lieu of $24,363,934.61, an increase of 
$575,728.15. 
 
4.  There is no change to task order award ceiling as a result of this action.    
 
5.  All other terms and conditions remain the same. 
 
 

1 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 010

3.EFFECTIVE DATE
11/08/2012

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
08/23/2012 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW GSA special  clause, Incremental  Funding ¿ Time and Material /Labor  Hours

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:11/08/2012 Proposal Dated:11/08/2012 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2012

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,226,213.59 $48,543.69 $12,274,757.28

The purpose of this modification is to provide incremental funding for Option Year One. See attached continuation page for details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $24,939,662.75 $24,988,206.44 $48,543.69
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
11/08/2012

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  10 
Date:  08 Nov 12  
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to incrementally fund the first optional period of 
performance, 1 December 2011 through 30 November 2012. 
 
2.  The following identifies the performance period with the corresponding awarded and funded 
values for option period one.   
 

Option Period 1 
(01 Dec 11 - 30 Nov 12) Projected Funded Change 

Revised 
Funded 

ASA (Journey) 

ASA (Senior) 

ASA (Master) 

IA/SS (Senior) 

Project Manager 

QA (Journey) 

QA (Senior) 

SME (Journey) 

Test Engineer (Entry) 

Test Engineer (Journey) 

Test Engineer (Senior) 

Labor - Not Assigned 

Subtotal CORE Labor 

Optional Growth  

Growth - Not Assigned 

Subtotal All Labor 

CAF (.75%) 

Total $ $12,226,213.59 $48,543.69 $12,274,757.28 
 
3.  The total obligated is changed to read $24,988,206.45 in lieu of $24,939,662.76, an increase of 
$48,543.69. 
 
4.  There is no change to task order award ceiling as a result of this action.    
 
5.  All other terms and conditions remain the same. 
 
 

1 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 011

3.EFFECTIVE DATE
11/29/2012

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
11/08/2012 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW FAR 52.217-9 -- Option to Extend the Term of the Contract

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:11/29/2012 Proposal Dated:11/29/2012 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2013

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,757.28 $0.00 $12,274,757.28

T2001 Option Period Two. $0.00 $6,835,937.50 $6,835,937.50

The purpose of this task order modification is to exercise option year two core positions, incrementally fund the period of performance, 1 December 2012 through 30 November 2013, and incorporate
the security standards that will be applied throughout the Option Year. See continuation page for details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $24,988,206.44 $31,824,143.94 $6,835,937.50
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
11/29/2012

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  11 
Date:  29 Nov 12 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to exercise option year two core positions, 
incrementally fund the period of performance, 1 December 2012 through 30 November 2013, and 
incorporate the security standards that will be applied throughout the Option Year.    
 
2.  The following identifies the performance period with the corresponding awarded and funded 
values for option period two.   
 

Option Period 2 
(01 Dec 12 - 30 Nov 13) Projected Funded Change 

Revised 
Funded 

ASA (Journey) 

ASA (Senior) 

ASA (Master) 

IA/SS (Senior) 

Project Manager 

QA (Journey) 

QA (Senior) 

SME (Journey) 

Test Engineer (Entry) 

Test Engineer (Journey) 

Test Engineer (Senior) 

Labor - Not Assigned 

Subtotal CORE Labor 

Optional Growth  

Growth - Not Assigned 

Subtotal All Labor 

CAF (.75%) 

Total $ $0.00 $6,835,937.50 $6,835,937.50 
 
3.  The total obligated is changed to read $31,824,143.95 in lieu of $24,988,206.45, an increase of 
$6,835,937.50. 
 
4.  There is no change to task order award ceiling as a result of this action.    
 
5.  The PARMO Security Standards v3 are hereby incorporated in this task order.   
 
6.  All other terms and conditions remain the same. 

1 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 012

3.EFFECTIVE DATE
02/26/2013

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
11/29/2012 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
IAW FAR 52.212-4(c), Unilateral  IAW email  25 Feb 13

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:02/25/2013 Proposal Dated:02/25/2013 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2013

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)



3/4/2015 IT-Solutions Shop

https://was.itss.gsa.gov/rba_modernization/xhtml/view/viewForm30Print.seam?id=5009429588&cid=16844 2/2

T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,757.28 -$28.78 $12,274,728.50

T2001 Option Period Two. $6,835,937.50 $0.00 $6,835,937.50

The purpose of this task order modification is to fiscally reconcile and document the final costs and de-obgligate residual funding for the first optional period of performance. See continuation page for
details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $31,824,143.94 $31,824,115.16 ($28.78)
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
02/26/2013

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  12 
Date:  26 Feb 13 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to fiscally reconcile and document the final 
costs and de-obgligate residual funding for the first optional period of performance. 
 
2.   The first option period of performance is complete.  The contractor has confirmed that 
invoicing has been completed and all payments have been received via Pamela Steven’s e-mail 
dated 25 Feb 13.   
 
3.  The matrix below identifies the final proposed funds allocation for the option period.   
 

Option Period 1 
(01 Dec 11 - 30 

Nov 12) Projected Funded Change 
Revised 
Funded 

ASA (Journey) 
ASA (Senior) 
ASA (Master) 
IA/SS (Senior) 
Project Manager 
QA (Journey) 
QA (Senior) 
SME (Journey) 
Test Engineer 
(Entry) 
Test Engineer 
(Journey) 
Test Engineer 
(Senior) 
Labor - Not 
Assigned 
Subtotal CORE 
Labor 
Optional Growth  
Growth - Not 
Assigned 
Subtotal All Labor 
CAF (.75%) 
Total $12,274,757.28 -$28.78 $12,274,728.50 

 
4.  There is no change to task order award ceiling as a result of this action.    
 
5.  All other terms and conditions remain the same. 
 
 

1 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 013

3.EFFECTIVE DATE
03/27/2013

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
B. Administrative Change (No Funding or POP Date Changes)

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
02/26/2013 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
FAR 52.212-4(c), Changes (bi lateral  through cost proposal) and GSA funding clause for  funding real ignment

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:03/27/2013 Proposal Dated:03/27/2013 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2013

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $6,835,937.50 $0.00 $6,835,937.50

The purpose of this task order modification is to incorporate a supplemental cost quote dated 24 Mar 13 and revised 26 Mar 13 to include an additional labor category ERP Business/ Architectural
Specialist and labor rates, for option periods #2 through #4. See continuation page for details. 
This modification is processed unilaterally as the modification change request/cost proposal will stand as BAH signature and authorization for the changes. Funding realignment is and will remain a
unilateral right of the Government. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $31,824,115.16 $31,824,115.16 $0.00
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
03/27/2013

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  13 
Date:  26 Feb 13 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to incorporate a supplemental cost quote dated 
24 Mar 13 and revised 26 Mar 13 to include an additional labor category ERP Business/ 
Architectural Specialist, for option periods #2 through #4. 
 
2.   The incorporated labor category and rates are as follows: 
 

Task Order LCAT  
4/1/13-
3/31/14 

4/1/14-
3/31/15 

4/1/15-
11/30/15 

ERP Business/Architectural Specialist - Developer (Master)  
ERP Business/Architectural Specialist - Developer (Senior)  
ERP Business/Architectural Specialist - Developer (Journeyman)  
ERP Business/Architectural Specialist - Developer ( Entry)  
  
ERP Business/Architectural Specialist - Configuration (Master)  
ERP Business/Architectural Specialist - Configuration (Senior)  
ERP Business/Architectural Specialist - Configuration 
(Journeyman)  
ERP Business/Architectural Specialist - Configuration (Entry)  

 
3.  The changes and revisions to OY2 are provided below: 
 

Option Period 2 
(01 Dec 12 - 30 Nov 13) Funded Change 

Revised 
Funded 

ASA (Journey) 

ASA (Senior) 

ASA (Master) 

IA/SS (Senior) 

Project Manager 

QA (Journey) 

QA (Senior) 

SME (Journey) 

Test Engineer (Entry) 

Test Engineer (Journey) 

Test Engineer (Senior) 

ERP Business/Architectural 
Specialist - Developer (Entry)  

ERP Business/Architectural 
Specialist - Developer 
(Journeyman)  

ERP Business/Architectural 
Specialist - Developer (Senior)  

ERP Business/Architectural 
Specialist - Developer (Master)  

1 
 

(b) (4)

(b) (4)



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  13 
Date:  26 Feb 13 

ERP Business/Architectural 
Specialist - Configuration (Entry)  

ERP Business/Architectural 
Specialist - Configuration 
(Journeyman)  
ERP Business/Architectural 
Specialist - Configuration 
(Senior)  

ERP Business/Architectural 
Specialist - Configuration 
(Master)  

Labor - Not Assigned 

Subtotal CORE Labor 

Optional Growth  

Growth - Not Assigned 

Subtotal All Labor 

Travel 

CAF (.75%) 

Total $6,835,937.50 $0.00 $6,835,937.50 
 
 
4.  There is no change to task order award ceiling as a result of this action.    
 
5.  All other terms and conditions remain the same. 
 
 

2 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 014

3.EFFECTIVE DATE
06/11/2013

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
03/27/2013 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
uni lateral  IAW GSA special  clause, Incremental  Funding ¿ Time and Material /Labor  Hours

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:06/03/2013 Proposal Dated:06/03/2013 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2013

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $6,835,937.50 $7,324,218.75 $14,160,156.25

The purpose of this task order modification is to incrementally fund the second optional period of performance, 1 December 2012 through 30 November 2013. See continuation page for details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $31,824,115.16 $39,148,333.91 $7,324,218.75
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
06/11/2013

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  14 
Date:  11 Jun 13  
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to incrementally fund the second optional period 
of performance, 1 December 2012 through 30 November 2013. 
 
2.  The following identifies the performance period with the corresponding awarded and funded 
values for option period two.   
 

Option Period 2 
(01 Dec 12 - 30 Nov 13) Funded Change 

Revised 
Funded 

ASA (Journey) 

ASA (Senior) 

ASA (Master) 

IA/SS (Senior) 

Project Manager 

QA (Journey) 

QA (Senior) 

SME (Journey) 

Test Engineer (Entry) 

Test Engineer (Journey) 

Test Engineer (Senior) 

ERP Business/Architectural Specialist - Developer (Entry)  

ERP Business/Architectural Specialist - Developer (Journeyman)  

ERP Business/Architectural Specialist - Developer (Senior)  

ERP Business/Architectural Specialist - Developer (Master)  

ERP Business/Architectural Specialist - Configuration (Entry)  

ERP Business/Architectural Specialist - Configuration 
(Journeyman)  

ERP Business/Architectural Specialist - Configuration (Senior)  

ERP Business/Architectural Specialist - Configuration (Master)  

Labor - Not Assigned 

Subtotal CORE Labor 

Optional Growth  

Growth - Not Assigned 

Subtotal All Labor 

Travel 

1 
 

(b) (4)



CAF (.75%) $

Total $ $7,324,218.75 $14,160,156.25 
 
3.  The total obligated is changed to read $39,148,333.91 in lieu of $31,824,115.16, an increase of 
$7,324,218.75. 
 
4.  There is no change to task order award ceiling as a result of this action.    
 
5.  All other terms and conditions remain the same. 
 
 

2 
 

(b) (4)



3/4/2015 IT-Solutions Shop

https://was.itss.gsa.gov/rba_modernization/xhtml/view/viewForm30Print.seam?id=5009447932&cid=17031 1/2

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A A 015

3.EFFECTIVE DATE
06/25/2013

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
B. Administrative Change (No Funding or POP Date Changes)

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
06/11/2013 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as  changes  in paying office, appropriation date, etc.)
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:06/24/2013 Proposal Dated:06/24/2013 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2013

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $14,160,156.25 $0.00 $14,160,156.25

The purpose of this task order modification is to correct an error in Modification 14. The Alliant contract access fee (CAF) was erroneously overfunded. The CAF has a ceiling amount of $100K for
task orders issued by the Office of Assisted Acquisition Services (AAS). See continuation page for details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $39,148,333.91 $39,148,333.91 $0.00
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
06/25/2013

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  15 
Date:  25 Jun 13  
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to correct an error in Modification 14.  The 
Alliant contract access fee (CAF) was erroneously overfunded.  The CAF has a ceiling 
amount of $100K for task orders issued by the Office of Assisted Acquisition Services 
(AAS).    
 
2.  The following identifies the performance period with the corresponding awarded and funded 
values for option period two.   
 

Option Period 2 
(01 Dec 12 - 30 Nov 13) Funded Change 

Revised 
Funded 

ASA (Journey) 

ASA (Senior) 

ASA (Master) 

IA/SS (Senior) 

Project Manager 

QA (Journey) 

QA (Senior) 

SME (Journey) 

Test Engineer (Entry) 

Test Engineer (Journey) 

Test Engineer (Senior) 

ERP Business/Architectural Specialist - 
Developer (Entry)  

ERP Business/Architectural Specialist - 
Developer (Journeyman)  

ERP Business/Architectural Specialist - 
Developer (Senior)  

ERP Business/Architectural Specialist - 
Developer (Master)  

ERP Business/Architectural Specialist - 
Configuration (Entry)  

ERP Business/Architectural Specialist - 
Configuration (Journeyman)  

ERP Business/Architectural Specialist - 
Configuration (Senior)  

ERP Business/Architectural Specialist - 
Configuration (Master)  

Labor - Not Assigned 

Subtotal CORE Labor 

Optional Growth  

1 
 

(b) (4)



Growth - Not Assigned 

Subtotal All Labor 

Travel 

CAF (.75%) 

Total $ $0.00 $14,160,156.25 
 
 
3.  There is no change to task order award funding or ceiling as a result of this action.    
 
4.  All other terms and conditions remain the same. 
 
 

2 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 016

3.EFFECTIVE DATE
08/26/2013

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
06/25/2013 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW GSA special  clause, Incremental  Funding ¿ Time and Material /Labor  Hours

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:08/22/2013 Proposal Dated:08/22/2013 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2013

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $14,160,156.25 $600,000.00 $14,760,156.25

The purpose of this task order modification is to incrementally fund the second optional period of performance, 1 December 2012 through 30 November 2013. See continuation page for details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $39,148,333.91 $39,748,333.91 $600,000.00
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
08/26/2013

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  16 
Date:  26 Aug 13 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to incrementally fund the second optional period 
of performance, 1 December 2012 through 30 November 2013. 
 
2.  The following identifies the performance period with the corresponding awarded and funded 
values for option period two.   
 

Option Period 2 
(01 Dec 12 - 30 Nov 13) Funded Change 

Revised 
Funded 

ASA (Journey) 

ASA (Senior) 

ASA (Master) 

IA/SS (Senior) 

Project Manager 

QA (Journey) 

QA (Senior) 

SME (Journey) 

Test Engineer (Entry) 

Test Engineer (Journey) 

Test Engineer (Senior) 

ERP Business/Architectural Specialist - 
Developer (Entry)  

ERP Business/Architectural Specialist - 
Developer (Journeyman)  

ERP Business/Architectural Specialist - 
Developer (Senior)  

ERP Business/Architectural Specialist - 
Developer (Master)  

ERP Business/Architectural Specialist - 
Configuration (Entry)  

ERP Business/Architectural Specialist - 
Configuration (Journeyman)  

ERP Business/Architectural Specialist - 
Configuration (Senior)  

ERP Business/Architectural Specialist - 
Configuration (Master)  

Labor - Not Assigned 

Subtotal CORE Labor 

Optional Growth  

Growth - Not Assigned 

Subtotal All Labor 

Travel 

CAF (.75%) 

Total $ $600,000.00 $14,760,156.25 

1 
 

(b) (4)



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  16 
Date:  26 Aug 13 
 
3.  There is no change to task order award ceiling as a result of this action.    
 
4.  All other terms and conditions remain the same. 
 
 

2 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 017

3.EFFECTIVE DATE
09/26/2013

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
08/26/2013 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW GSA special  clause, Incremental  Funding ¿ Time and Material /Labor  Hours

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:09/26/2013 Proposal Dated:09/26/2013 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2013

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $14,760,156.25 $752,506.41 $15,512,662.66

The purpose of this task order modification is to incrementally fund the second optional period of performance, 1 December 2012 through 30 November 2013. See continuation page for details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $39,748,333.91 $40,500,840.32 $752,506.41
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
09/26/2013

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  17 
Date:  26 Sep 13 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to incrementally fund the second optional period 
of performance, 1 December 2012 through 30 November 2013. 
 
2.  The following identifies the performance period with the corresponding awarded and funded 
values for option period two.   
 

Option Period 2 
(01 Dec 12 - 30 Nov 13) Funded Change 

Revised 
Funded 

ASA (Journey) 

ASA (Senior) 

ASA (Master) 

IA/SS (Senior) 

Project Manager 

QA (Journey) 

QA (Senior) 

SME (Journey) 

Test Engineer (Entry) 

Test Engineer (Journey) 

Test Engineer (Senior) 

ERP Business/Architectural Specialist - 
Developer (Entry)  

ERP Business/Architectural Specialist - 
Developer (Journeyman)  

ERP Business/Architectural Specialist - 
Developer (Senior)  

ERP Business/Architectural Specialist - 
Developer (Master)  

ERP Business/Architectural Specialist - 
Configuration (Entry)  

ERP Business/Architectural Specialist - 
Configuration (Journeyman)  

ERP Business/Architectural Specialist - 
Configuration (Senior)  

ERP Business/Architectural Specialist - 
Configuration (Master)  

Labor - Not Assigned 

Subtotal CORE Labor 

Optional Growth  

Growth - Not Assigned 

Subtotal All Labor 

Travel 

CAF (.75%) 

Total $14,760,156.25 $752,506.41 $15,512,662.66 

1 
 

(b) (4)



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  17 
Date:  26 Sep 13 
 
3.  There is no change to task order award ceiling as a result of this action.    
 
4.  All other terms and conditions remain the same. 
 
 

2 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 018

3.EFFECTIVE DATE
11/21/2013

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
E. Amount + Admin Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
09/26/2013 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW FAR 52.217-9

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:11/20/2013 Proposal Dated:11/20/2013 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2014

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $15,512,662.66 $0.00 $15,512,662.66

T3001 Option Period Three. $0.00 $5,090,942.23 $5,090,942.23

The purpose of this task order modification is to exercise option year three and incrementally fund the period of performance, 1 December 2013 through 30 November 2014. See continuation page for
details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $40,500,840.32 $45,591,782.55 $5,090,942.23
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
11/21/2013

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  18 
Date:  21 Nov 13 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to exercise option year three and incrementally 
fund the period of performance, 1 December 2013 through 30 November 2014.  
 
2.  The following identifies the performance period labor rates with the funded values for option 
period three.   
 

Option Period 3 
(01 Dec 13 - 30 Nov 14) 

12/1/13-
3/31/14 

4/1/14-
11/30/14 Funded 

ASA (Journey) 
ASA (Senior) 
ASA (Master) 
IA/SS (Senior) 
Project Manager 
QA (Journey) 
QA (Senior) 
SME (Journey) 
Test Engineer (Entry) 
Test Engineer (Journey) 
Test Engineer (Senior) 
ERP Business/Architectural 
Specialist - Developer (Entry)  
ERP Business/Architectural 
Specialist - Developer (Journeyman)  
ERP Business/Architectural 
Specialist - Developer (Senior)  
ERP Business/Architectural 
Specialist - Developer (Master)  
ERP Business/Architectural 
Specialist - Configuration (Entry)  
ERP Business/Architectural 
Specialist - Configuration 
(Journeyman)  
ERP Business/Architectural 
Specialist - Configuration (Senior)  
ERP Business/Architectural 
Specialist - Configuration (Master)  
Labor - Not Assigned 
Subtotal All Labor 
Travel 
CAF (.75%) 
Total   $5,090,942.23 

 

1 
 

(b) (4)



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  18 
Date:  21 Nov 13 
 

NOTE:  Due to the fluctuation of labor hours amongst each of the labor categories identified 
in the matrix above, the contractor is authorized to manage labor hours within the available 
funded labor hour ceiling.   

 
3.  The total obligated is changed to read $45,591,782.55 in lieu of $40,500,840.32, an increase of 
$5,090,942.23. 
 
4.  There is no change to task order award ceiling as a result of this action.    
 
5.  The client is still reviewing the current security standards document to determine if a revision 
is required.  The original terms and conditions of the task order included the Government’s right 
to incorporate an annual update as a unilateral modification.  At this time, the Government 
continues to reserve the right to incorporate the option period #3 annual update via a subsequent 
modification action.   
 
6.  All other terms and conditions remain the same. 

2 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A A 019

3.EFFECTIVE DATE
12/17/2013

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
C. Acctg Classification Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
11/21/2013 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as  changes  in paying office, appropriation date, etc.)
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:12/17/2013 Proposal Dated:12/17/2013 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2014

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $15,512,662.66 $0.00 $15,512,662.66

T3001 Option Period Three. $5,090,942.23 $0.00 $5,090,942.23

1. The purpose of this administrative modification is to correct a data entry error with the funding document that has been identified by the Financial Services Center. The funding document was
incorrectly created with a single line of accounting (LOA) as opposed to two separate LOAs as required. The only method to correct such error is to issue an administrative modification. 

2. There are no changes to the cost or the terms and conditions of the task order. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $45,591,782.55 $45,591,782.55 $0.00
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
12/17/2013

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 020

3.EFFECTIVE DATE
01/08/2014

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
B. Administrative Change (No Funding or POP Date Changes)

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
12/17/2013 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW GSA Incremental  Funding Clause

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:01/07/2014 Proposal Dated:01/07/2014 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2014

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $15,512,662.66 $0.00 $15,512,662.66

T3001 Option Period Three. $5,090,942.23 $0.00 $5,090,942.23

The purpose of this task order modification is to realign funding from labor to a travel allotment for MIDAS DME travel. The modification also creates separate travel allotments for MIDAS DME and
MIDAS O&M which are required for financial tracking purposes. Funds previously allotted for travel will be changed to read travel ¿ MIDAS O&M. See continuation page for details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $45,591,782.55 $45,591,782.55 $0.00
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
01/08/2014

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  20 
Date:  08 Jan 14 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to realign funding from labor to a travel 
allotment for “MIDAS DME travel”.  The modification also creates separate travel allotments for 
“MIDAS DME” and “MIDAS O&M” which are required for financial tracking purposes.  Funds 
previously allotted for “travel” will be changed to read “travel – MIDAS O&M”. 
 
2.  The following identifies the performance modified and funded values for option period three.   
 

Option Period 3 
(01 Dec 13 - 30 Nov 14) 

12/1/13-
3/31/14 

4/1/14-
11/30/14 Funded Change 

Revised 
Funded 

ASA (Journey) 

ASA (Senior) 

ASA (Master) 

IA/SS (Senior) 

Project Manager 

QA (Journey) 

QA (Senior) 

SME (Journey) 

Test Engineer (Entry) 

Test Engineer (Journey) 

Test Engineer (Senior) 

ERP Business/Architectural Specialist - 
Developer (Entry)  

ERP Business/Architectural Specialist - 
Developer (Journeyman)  

ERP Business/Architectural Specialist - 
Developer (Senior)  

ERP Business/Architectural Specialist - 
Developer (Master)  

ERP Business/Architectural Specialist - 
Configuration (Entry)  

ERP Business/Architectural Specialist - 
Configuration (Journeyman)  

ERP Business/Architectural Specialist - 
Configuration (Senior)  

ERP Business/Architectural Specialist - 
Configuration (Master)  

Labor - Not Assigned 

Subtotal All Labor 

Travel – MIDAS O&M  (previously “Travel”) 

Travel – MIDAS DME 

CAF (.75%) 

Total   $5,090,942.23 $0.00 $5,090,942.23 
 

1 
 

(b) (4)



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  20 
Date:  08 Jan 14 
 

NOTE:  Due to the fluctuation of labor hours amongst each of the labor categories identified 
in the matrix above, the contractor is authorized to manage labor hours within the available 
funded labor hour ceiling.   

 
3.  There is no change to task order award ceiling or total funding as a result of this action.    
 
4.  All other terms and conditions remain the same. 

2 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 021

3.EFFECTIVE DATE
02/05/2014

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
01/08/2014 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW GSA Incremental  Funding Clause

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:02/04/2014 Proposal Dated:02/04/2014 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2014

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $15,512,662.66 $0.00 $15,512,662.66

T3001 Option Period Three. $5,090,942.23 $7,388,738.46 $12,479,680.69

The purpose of this task order modification is to incrementally fund the third optional period and incorporate the revised security standards document. See attached continuation page and security
document for additional details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $45,591,782.55 $52,980,521.01 $7,388,738.46
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
02/05/2014

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  21 
Date:  05 Feb 14 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to incrementally fund the third optional 
period and incorporate the revised security standards document 
 
2.  Due to additional financial limitations that have been identified by the client, there is a 
need to incorporate additional funding allotments to ensure funds are properly tracked 
and expended.  As such, the current funding allotment will hereby be deleted and 
replaced with the allotment identified in the paragraph below. 
 

Option Period 3 
(01 Dec 13 - 30 Nov 14) 

Previously 
Funded Change 

Revised 
Funded 

PARMO labor - unallocated 

MIDAS O&M - Labor -  unallocated 

MIDAS DME - Labor  - unallocated 

Subtotal All Labor 

Travel - PARMO 

Travel – MIDAS O&M 

Travel – MIDAS DME 

Travel - TOTAL 

PARMO CAF 

MIDAS O&M CAF 

MIDAS DME CAF 

Total CAF (.75%) 

PARMO total 

MIDAS O&M total 

MIDAS DME total 

Total $5,090,942.23 $7,388,738.46 $12,479,680.69 
 
 

NOTE:  Due to the fluctuation of labor hours amongst each of the labor categories identified 
in the matrix above, the contractor is authorized to manage labor hours within the available 
funded labor hour ceiling.   

 
3.  The attached security standards document shall be incorporated into the task order.  Such 
incorporation is in accordance with the original terms and conditions of the task order (i.e. an 
annual update to the document to be unilaterally incorporated into the task order).  The attached 
document shall replace the current version of the document in its entirety effective the date of the 
modification action. 
 
4.  All other terms and conditions remain the same. 

1 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 022

3.EFFECTIVE DATE
03/19/2014

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
B. Administrative Change (No Funding or POP Date Changes)

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
02/05/2014 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Bilateral, IAW FAR 52.243-3, Changes¿Time-and-Materials or  Labor-Hours

E. IMPORTANT: Contractor IS required to sign this document and return 1 copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:03/18/2014 Proposal Dated:03/18/2014 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2014

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $15,512,662.66 $0.00 $15,512,662.66

T3001 Option Period Three. $12,479,680.69 $0.00 $12,479,680.69

This modification shall incorporate an additional labor category, Subject Matter Expert (Senior), into the task order. The labor rate proposed for the Subject Matter Expert (Senior) labor category is as
follows:

$1 current date through 3/31/14 (option period #3)
$ 4/1/14 through 3/31/15 (option period #3 and #4) 
$ 4/1/15 through 11/30/15 (option period #4)

The $ labor rate is the current Alliant contract level ceiling rate, which is consistent with the original cost proposal (didn¿t include any discounts for the Journeyman level). 

Authorization for use of the $ and $ labor rates is contingent upon the exercise of the Alliant contract option year (effective date to be 4/1/14).

LCAT skill level description provided via email is hereby incorporated into award. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $52,980,521.01 $52,980,521.01 $0.00
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print)
dennis pelehach

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 
dennis pelehach

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED
03/20/2014

16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
03/20/2014

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

(b) (4)

(b) (4)

(b) (4) (b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 023

3.EFFECTIVE DATE
04/03/2014

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
03/20/2014 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW GSA Incremental  funding clause

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:04/03/2014 Proposal Dated:04/03/2014 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2014

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $15,512,662.66 $0.00 $15,512,662.66

T3001 Option Period Three. $12,479,680.69 $1,849,980.47 $14,329,661.16

The purpose of this modification is to incrementally fund OY3. See continuation page for details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $52,980,521.01 $54,830,501.48 $1,849,980.47
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
04/03/2014

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  23 
Date:  03 Apr 14 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to incrementally fund the third optional 
period. 
 
2.  The changes are reflected below: 
 

Option Period 3 
(01 Dec 13 - 30 Nov 14) 

Previously 
Funded Change 

Revised 
Funded 

PARMO labor - unallocated 

MIDAS O&M - Labor -  unallocated 

MIDAS DME - Labor  - unallocated 

Subtotal All Labor 

Travel - PARMO 

Travel – MIDAS O&M 

Travel – MIDAS DME 

Travel - TOTAL 

PARMO CAF 

MIDAS O&M CAF 

MIDAS DME CAF 

Total CAF (.75%) 

PARMO total 

MIDAS O&M total 

MIDAS DME total 

Total $12,479,680.69 $1,849,980.47 $14,329,661.16 
 
 

NOTE:  Due to the fluctuation of labor hours amongst each of the labor categories identified 
in the matrix above, the contractor is authorized to manage labor hours within the available 
funded labor hour ceiling.   

 
3.  All other terms and conditions remain the same. 

1 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 024

3.EFFECTIVE DATE
04/15/2014

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
04/03/2014 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
uni lateral  IAW GSA Incremental  Funding Clause

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:04/15/2014 Proposal Dated:04/15/2014 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2014

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $15,512,662.66 $0.00 $15,512,662.66

T3001 Option Period Three. $14,329,661.16 $7,313,467.16 $21,643,128.32

The purpose of this task order modification is to incrementally fund the third optional period. See continuation page for details. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $54,830,501.48 $62,143,968.64 $7,313,467.16
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
04/15/2014

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  24 
Date:  15 Apr 14 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to incrementally fund the third optional 
period. 
 
2.  The changes are reflected below: 
NOTE:  The modification also reflects a realignment of residual funds from MIDAS 
DME CAF to MIDAS DME labor.  Such realignment reflects a revised CAF ceiling of 
$100K as required.     
 

Option Period 3 
(01 Dec 13 - 30 Nov 14) 

Previously 
Funded Change 

Revised 
Funded 

PARMO labor - unallocated 

MIDAS O&M - Labor -  unallocated 

MIDAS DME - Labor  - unallocated 

Subtotal All Labor 

Travel - PARMO 

Travel – MIDAS O&M 

Travel – MIDAS DME 

Travel - TOTAL 

PARMO CAF 

MIDAS O&M CAF 

MIDAS DME CAF 

Total CAF (.75%) 

PARMO total 

MIDAS O&M total 

MIDAS DME total 

Total $14,329,661.16 $7,313,467.16 $21,643,128.32 
 

NOTE:  Due to the fluctuation of labor hours amongst each of the labor categories identified 
in the matrix above, the contractor is authorized to manage labor hours within the available 
funded labor hour ceiling.   

 
3.  All other terms and conditions remain the same. 

1 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 025

3.EFFECTIVE DATE
06/19/2014

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269-1111
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
04/15/2014 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW GSA Incremental  Funding Clause

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:06/17/2014 Quote Dated:06/17/2014 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2014

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $15,512,662.66 $0.00 $15,512,662.66

T3001 Option Period Three. $21,643,128.32 $7,043,127.11 $28,686,255.43

The purpose of this task order modification is to incrementally fund the third optional period, incorporate additional labor/travel/CAF classifications for Farm Bill Title I and Farm Bill Other Title, and
incorporate a revised PWS and SDS. See continuation page for details. Concurrence to the PWS and SDS changes is also attached. 

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $62,143,968.64 $69,187,095.75 $7,043,127.11
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
06/19/2014

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  25 
Date:  18 Jun 14 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to incrementally fund the third optional 
period, incorporate additional labor/travel/CAF classifications for Farm Bill Title I and 
Farm Bill Other Title, and incorporate a revised PWS and SDS.  
 
2.  Due to additional financial limitations that have been identified by the client, there is a 
need to incorporate additional funding allotments to ensure funds are properly tracked 
and expended.  The revised funding allotments and proposed funding actions are 
reflected in the table below. 
 

Option Period 3 
(01 Dec 13 - 30 Nov 14) 

Previously 
Funded Change 

Revised 
Funded 

PARMO labor - unallocated 

MIDAS O&M - Labor -  unallocated 

MIDAS DME - Labor  - unallocated 

Farm Bill Title I - Labor  - unallocated 

Farm Bill Other Title - Labor  - unallocated 

Subtotal All Labor 

Travel - PARMO 

Travel – MIDAS O&M 

Travel – MIDAS DME 

Travel - Farm Bill Title I 

Travel - Farm Bill Other Title 

Travel - TOTAL 

PARMO CAF 

MIDAS O&M CAF 

MIDAS DME CAF 

Farm Bill Title I  CAF 

Farm Bill Other Title CAF 

Total CAF (.75%) 

PARMO total 

MIDAS O&M total 

MIDAS DME total 

Farm Bill Title I  total 

Farm Bill Other Title  

Total $21,643,128.32 $7,043,127.11 $28,686,255.43 
 
 
 

1 
 

(b) (4)



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  25 
Date:  18 Jun 14 
 

NOTE:  Due to the fluctuation of labor hours amongst each of the labor categories identified 
in the matrix above, the contractor is authorized to manage labor hours within the available 
funded labor hour ceiling.   

 
3.  A revised PWS, PWS Atch B and SDS, all dated 17 Jun 14, are also hereby incorporated.  
 
4.  All other terms and conditions remain the same. 

2 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 026

3.EFFECTIVE DATE
07/17/2014

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269-1111
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
06/19/2014 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral, IAW GSA Incremental  Funding Clause

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:07/17/2014 Quote Dated:07/17/2014 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2014

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $15,512,662.66 $0.00 $15,512,662.66

T3001 Option Period Three. $28,686,255.43 $3,763,782.23 $32,450,037.66

The purpose of this task order modification is to incrementally fund the third optional period. See continuation page for details. 

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across ASSIST. The invoice submission process detailed
at the following link supersedes any instructions for interfacing with the system(s) currently in the contract. These revised instructions do not change the frequency, content, supporting
documentation requirements, or any other terms and conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal (https://portal.fas.gsa.gov), navigating to the appropriate order,
and creating the invoice for that order. Upon deployment of the Central Invoice Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via
electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $69,187,095.75 $72,950,877.98 $3,763,782.23
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
07/17/2014

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

https://web.itss.gsa.gov/itss/v41_helpdocs.nsf/LUindex/InvoiceSubmissionInstructions
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 027

3.EFFECTIVE DATE
09/05/2014

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269-1111
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
07/17/2014 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
uni lateral  IAW GSA Incremental  funding clause

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:09/05/2014 Quote Dated:09/05/2014 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2014

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $15,512,662.66 $0.00 $15,512,662.66

T3001 Option Period Three. $32,450,037.66 $352,740.00 $32,802,777.66

The purpose of this task order modification is to incrementally fund the third optional period. See continuation page for details. 

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across ASSIST. The invoice submission process detailed
at the following link supersedes any instructions for interfacing with the system(s) currently in the contract. These revised instructions do not change the frequency, content, supporting
documentation requirements, or any other terms and conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal (https://portal.fas.gsa.gov), navigating to the appropriate order,
and creating the invoice for that order. Upon deployment of the Central Invoice Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via
electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $72,950,877.98 $73,303,617.98 $352,740.00
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
09/05/2014

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

https://web.itss.gsa.gov/itss/v41_helpdocs.nsf/LUindex/InvoiceSubmissionInstructions


ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  27 
Date:  05 Sep 14 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services  
 
1.  The purpose of this task order modification is to incrementally fund the third optional 
period.  
 
2.  The proposed funding actions are reflected in the table below. 
 

Option Period 3 
(01 Dec 13 - 30 Nov 14) 

Previously Revised 

PARMO labor - unallocated 

MIDAS O&M - Labor -  unallocated 

MIDAS DME - Labor  - unallocated 

Farm Bill Title I - Labor  - unallocated 

Farm Bill Other Title - Labor  - unallocated 

Subtotal All Labor 

Travel - PARMO 

Travel – MIDAS O&M 

Travel – MIDAS DME 

Travel - Farm Bill Title I 

Travel - Farm Bill Other Title 

Travel - TOTAL 

PARMO CAF 

MIDAS O&M CAF 

MIDAS DME CAF 

Farm Bill Title I  CAF 

Farm Bill Other Title CAF 

Total CAF (.75%) 

PARMO total 

MIDAS O&M total 

MIDAS DME total 

Farm Bill Title I  total 

Farm Bill Other Title  

Total $32,450,037.66 $352,740.00 $32,802,777.66 
 
 

NOTE:  Due to the fluctuation of labor hours amongst each of the labor categories identified 
in the matrix above, the contractor is authorized to manage labor hours within the available 
funded labor hour ceiling.   

 
3.  The cumulative funded amount after issuance of modification #27 will result in a 
value exceeding the contractor proposed ceiling amount in ITSS for option period #3 
effective as of modification #26.  As such, the needed ceiling ( will be 

1 
 

(b) (4)

(b) (4)



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  27 
Date:  05 Sep 14 
 
realigned from the base period (unused) to option period #3.  The revised base period 
ceiling amount is $  The revised ceilings for each performance period are 
identified in the attached ITSS screen shot.    
 

realignment.pdf

  
4.  All other terms and conditions remain the same. 

2 
 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 028

3.EFFECTIVE DATE
11/13/2014

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269-1111
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
YJUANIA D Still (618) 622-5809

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
09/05/2014 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
IAW FAR 52.212-4(c), Unilateral  IAW email  12 Nov 14

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:11/13/2014 Proposal Dated:11/13/2014 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2014

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $15,512,662.66 -$1,516,617.59 $13,996,045.07

T3001 Option Period Three. $32,802,777.66 $0.00 $32,802,777.66

1. The purpose of this modification is to deobligate residual funds and reconcile Option Year 2 (December 1, 2012 through November 30, 2013) performance period. BAH concurred (email, dated
November 12, 2014) on the deobligation amount for Option Year 2. 

2. The Option Year 2 total dollar value is changed from $ to $ a decrease of $1,516,617.59. Funds in the amount of $1,516,617.59 are deobligated from the task order.

a. Labor. The funded amount changes from $ to $ a decrease of $

b. Travel. The funded amount changes from $ to $ a decrease of $

c. CAF. The total funded amount of $ remains the same.

3. All other terms and conditions remain the same.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across ASSIST. The invoice submission process detailed
at the following link supersedes any instructions for interfacing with the system(s) currently in the contract. These revised instructions do not change the frequency, content, supporting
documentation requirements, or any other terms and conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal (https://portal.fas.gsa.gov), navigating to the appropriate order,
and creating the invoice for that order. Upon deployment of the Central Invoice Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via
electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $73,303,617.98 $71,787,000.39 ($1,516,617.59)
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

YJUANIA D Still
(618) 622-5809

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
YJUANIA D Still

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
11/14/2014

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

(b) (4) (b) (4)

(b) (4) (b) (4) (b) (4)

(b) (4)(b) (4)(b) (4)

(b) (4)

https://web.itss.gsa.gov/itss/v41_helpdocs.nsf/LUindex/InvoiceSubmissionInstructions
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 029

3.EFFECTIVE DATE
11/20/2014

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
YJUANIA D Still
1710 Corporate Crossing Suite 3
O'Fallon, IL 62269
United States
(618) 622-5809

7. ADMINISTERED BY (If other than Item 6)
YJUANIA D Still (618) 622-5809

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
11/14/2014 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW FAR 52.217-9, Option to Extend the Term of the Contract

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:11/19/2014 Proposal Dated:11/19/2014 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2015

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $13,996,045.07 $0.00 $13,996,045.07

T3001 Option Period Three. $32,802,777.66 $0.00 $32,802,777.66

T4001 Option Period Four. $0.00 $4,150,639.21 $4,150,639.21

1. This modification accomplishes the following:

a. Exercise and incrementally fund Option Year 4 (December 1, 2014 through November 30, 2014) performance period. Funds in the amount of $4,150,639.21 are added on the task order for option
year four. The proposed initial funds allocation is identified below. Due to the fluctuation of labor hours amongst the authorized labor categories included within the task order, the contractor will be
authorized to manage labor hours within the available funded labor hour ceiling. 

PARMO Labor: $
PARMO Travel: $
PARMO CAF: $
PARMO Total: $

MIDAS O&M Labor: $
MIDAS O&M Travel: $
MIDAS O&M CAF: $
MIDAS O&M Total: $

MIDAS DME Labor: $
MIDAS DME Travel: $
MIDAS DME CAF: $
MIDAS DME Total: $

Farm Bill Title 1 Total Obligations: $
Farm Bill Other Title Total Obligation
ACRSI Total Obligations: $

Total Funded Labor: $
Total Travel: $
Total CAF: $
Total Obligation: $4,150,639.21

b. Incorporate PARMO Security Standards (dated September 19, 2014) into the task order for option year four. The PARMO Security Standards incorporated with this modification supersedes
previous versions. The incorporation is in accordance with the original terms and conditions of the task order (i.e., an annual update to the document to be unilaterally incorporated into the task order.

2. All other terms and conditions remain the same.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across ASSIST. The invoice submission process detailed
at the following link supersedes any instructions for interfacing with the system(s) currently in the contract. These revised instructions do not change the frequency, content, supporting
documentation requirements, or any other terms and conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal (https://portal.fas.gsa.gov), navigating to the appropriate order,
and creating the invoice for that order. Upon deployment of the Central Invoice Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via
electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $71,787,000.39 $75,937,639.60 $4,150,639.21
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

https://web.itss.gsa.gov/itss/v41_helpdocs.nsf/LUindex/InvoiceSubmissionInstructions
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15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
YJUANIA D Still
(618) 622-5809

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
YJUANIA D Still

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
11/20/2014

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / P O 030

3.EFFECTIVE DATE
12/10/2014

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
YJUANIA D Still
1710 Corporate Crossing Suite 3
O'Fallon, IL 62269
United States
(618) 622-5809

7. ADMINISTERED BY (If other than Item 6)
Tawanda L. Thomas (312) 886-3460

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
11/20/2014 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW GSA Incremental  Funding Clause

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:12/08/2014 Proposal Dated:12/08/2014 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2015

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $13,996,045.07 $0.00 $13,996,045.07

T3001 Option Period Three. $32,802,777.66 $0.00 $32,802,777.66

T4001 Option Period Four. $4,150,639.21 $2,556,163.09 $6,706,802.30

The purpose of this task order modification is to incrementally fund the fourth optional period. See continuation page for details. 

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across ASSIST. The invoice submission process detailed
at the following link supersedes any instructions for interfacing with the system(s) currently in the contract. These revised instructions do not change the frequency, content, supporting
documentation requirements, or any other terms and conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal (https://portal.fas.gsa.gov), navigating to the appropriate order,
and creating the invoice for that order. Upon deployment of the Central Invoice Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via
electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $75,937,639.60 $78,493,802.69 $2,556,163.09
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Tawanda L. Thomas
(312) 886-3460

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Tawanda L. Thomas

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
12/12/2014

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

https://web.itss.gsa.gov/itss/v41_helpdocs.nsf/LUindex/InvoiceSubmissionInstructions


ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  30 
Date:  09 December 14 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services 
 
1. The purpose of the modification is to incrementally fund option period four. 
 
2.  The proposed funding actions are reflected in the table below. 
 

Item 

Prior to 
Modification 

#30 

#30 – 
Proposed 
Actions 

Revised 
Cumulative 

PARMO - Labor 
PARMO - Travel 
PARMO - CAF 
PARMO - total KTR 
MIDAS O&M - Labor 
MIDAS O&M - Travel 
MIDAS O&M - CAF 
MIDAS O&M - total KTR 
MIDAS DME - Labor 
MIDAS DME - Travel 
MIDAS DME - CAF 
MIDAS DME - total KTR 
Farm Bill Title I - Labor 
Farm Bill Title I - Travel 
Farm Bill Title I - CAF 
Farm Bill Title I - total KTR 
Farm Bill Other Title - Labor 
Farm Bill Other Title - Travel 
Farm Bill Other Title - CAF 
Farm Bill Other Title - total KTR 
ACRSI - Labor 
ACRSI - Travel 
ACRSI - CAF 
ACRSI - total KTR 
Total - Labor 
Total - Travel 
Total - CAF 
Total - KTR 
PARMO - e 
MIDAS O& Fee 
MIDAS DME O&M - Fee 
Farm Bill Title I - e 
Farm Bill Other Title - Fee 
ACRSI -  Fee 
Total - Fee 
PARMO - Total Obligation 

1 

(b) (4)

(b) (4)

(b) (4)

(b) (4)



ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  30 
Date:  09 December 14 
 

MIDAS O&M - Total Obligation 
MIDAS DME - Total Obligation 
Farm Bill Title I - Total Obligation 
Farm Bill Other Title - Total Obligation 
ACRSI - Total Obligation 
Total Obligation 

 
 
3.  All other terms and conditions remain the same. 

2 

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE PAGE 1 OF 1 PAGE(S)

2.AMENDMENT/MODIFICATION NO.
5TS12100284 / A O 031

3.EFFECTIVE DATE
01/12/2015

4.REQUISITION/PURCHASE REQ. NO.
A22123088

5. PROJECT NO. (if applicable)

6. ISSUED BY
GSA Region 5
Jennifer Gherardini
1710 Corporate Crossing Suite#3
OFallon, IL 62269-1111
United States
(618) 622-5808

7. ADMINISTERED BY (If other than Item 6)
Jennifer Gherardini (618) 622-5808

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

BOOZ ALLEN HAMILTON INC.
8283 GREENSBORO DRIVE
MCLEAN, VA 22102-4904
United States
(703) 902-5000

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00Q09BGD0019 / GST0511BM0013
TYPE OF MODIFICATION:
A. Amount Change

CODE FACILITY CODE 10B. DATED (SEE ITEM 11) 
12/12/2014 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

 is extended  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE
DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment
your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) 
299X.A05VR112.F6.25.C01.H08...

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify  type of modification and authority)
Unilateral  IAW GSA Incremental  funding clause

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where feasible.)
ORDER MOD DATED:01/09/2015 Proposal Dated:01/09/2015 Order ID: 5TS12100284
PERFORMANCE PERIOD FROM:
12/01/2010

PERFORMANCE PERIOD TO:
11/30/2015

Desired Delivery Date:

ITEM NO TASK ITEM DESCRIPTION PREVIOUS MOD AMOUNT MOD CHANGE AMOUNT NEW MOD AMOUNT

(b) (4)
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T0001 Base Period. $12,713,449.16 $0.00 $12,713,449.16

T1001 Option Period One. $12,274,728.50 $0.00 $12,274,728.50

T2001 Option Period Two. $13,996,045.07 $0.00 $13,996,045.07

T3001 Option Period Three. $32,802,777.66 $0.00 $32,802,777.66

T4001 Option Period Four. $6,706,802.30 $11,233,021.57 $17,939,823.87

The purpose of the modification is to incrementally fund option period four. See continuation page for details. 

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across ASSIST. The invoice submission process detailed
at the following link supersedes any instructions for interfacing with the system(s) currently in the contract. These revised instructions do not change the frequency, content, supporting
documentation requirements, or any other terms and conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal (https://portal.fas.gsa.gov), navigating to the appropriate order,
and creating the invoice for that order. Upon deployment of the Central Invoice Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via
electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

PRIOR AMOUNT NEW AMOUNT INCREASE/DECREASE
Cost To GSA: $78,493,802.69 $89,726,824.26 $11,233,021.57
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jennifer Gherardini
(618) 622-5808

15B. CONTRACTOR/OFFEROR 

________________________________________
(Signature of person authorized to sign)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
Jennifer Gherardini

________________________________________
(Signature of person authorized to sign)

16C. DATE SIGNED
01/12/2015

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

https://web.itss.gsa.gov/itss/v41_helpdocs.nsf/LUindex/InvoiceSubmissionInstructions


ITSS Task Identification:  5TS12100284 
Alliant Contract Number:  GS00Q09BGD0019 
Task Order Number:  GST0511BM0013 
Modification Number:  31 
Date:  12 Jan 15 
 
ITSS Order ID 5TS12100284 – USDA Farm Service Agency, Production Adjustment & Risk 
Management Office Systems Support Services 
 
1. The purpose of the modification is to incrementally fund option period four. 
 
2.  The proposed funding actions are reflected in the table below. 
 

Option Period 4 
(01 Dec 14 - 30 Nov 15) 

Previously 
Funded Change 

Revised 
Funded 

PARMO labor - unallocated 

MIDAS O&M - Labor -  unallocated 

MIDAS DME - Labor  - unallocated 

Farm Bill Title I - Labor  - unallocated 

Farm Bill Other Title - Labor  - unallocated 

ACRSI - Labor 

Subtotal All Labor 

Travel - PARMO 

Travel – MIDAS O&M 

Travel – MIDAS DME 

Travel - Farm Bill Title I 

Travel - Farm Bill Other Title 

ACRSI - Travel 

Travel - TOTAL 

PARMO CAF 

MIDAS O&M CAF 

MIDAS DME CAF 

Farm Bill Title I  CAF 

Farm Bill Other Title CAF 

ACRSI - CAF 

Total CAF (.75%) 

PARMO total 

MIDAS O&M total 

MIDAS DME total 

Farm Bill Title I  total 

Farm Bill Other Title total 

ACRSI total 

Total 
 
 
3.  All other terms and conditions remain the same. 

1 

(b) (4)




